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brightest students to Connecticut, most of whom live and work in the Nutmeg State after commencement.
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2UCONN 2000: THE UPDATE
This is the thirty second in a series of semi-annual reports to the Governor and the General Assembly 
pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut General 
Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut, now 
known as UCONN 2000. These reports have been issued each October and April since passage of 
UCONN 2000 on June 7, 1995. The law also requires a four-year progress report, which was filed 
on January 15, 1999, as well as two five-year performance reviews which were submitted January 15, 
2006 and January 15, 2011.
UCONN 2000: PROGRAM IMPROVEMENT
During this reporting period the requirements concerning UCONN 2000 contained in Public 
Act 06-134 continue to be implemented. The Construction Management Oversight Committee 
(CMOC) meets on a regular basis to review reports from the Office of Construction Oversight, who 
monitors the project management and procurement policies and procedures. CMOC also reviews 
the status of major projects and remaining code correction programs.  
UCONN 2000: STATUS REPORT
MASTER PLANNING, DESIGN AND MANAGEMENT
The University’s Master Plan provides a template for the development of the university’s physical 
plant and infrastructure. The 1998 Master Plan was updated in 2006 to reflect the extensive physical 
changes on all the campuses resulting from the UCONN 2000 and 21st Century UConn initiatives.  
The Master Plan update was necessary to assist the University in prioritizing and managing its capital 
resources. The Master Plan updates data of the physical plant, assesses current and projected space 
needs relative to available facilities; assesses the overall parking and transportation system including 
its financial and operational aspects. The planning effort includes the Regional campuses. It should 
be noted that the Master Plan will be modified throughout the project planning, design and con-
struction process of UCONN 2000. The Storrs Campus Master Plan Update – January 2006, was 
approved by the Board of Trustees on April 11, 2006.  Additionally, a plan has been developed for 
athletic facilities that were presented to the Buildings, Grounds and Environment Committee of the 
Board of Trustees on June 6, 2008. A Landscape Master Plan for the Storrs Campus was completed 
in March and the first series of recommendations will be implemented over the course of the next 
year. The Health Center Master Plan was finalized in 2003 with certain components updated since 
the 2003 plan. A School of Fine Arts Master Plan was completed in June 2009.  
The Board of Trustees, at its April 20, 2010 meeting, approved the FY11 Capital Budget totaling 
$138,800,000 as shown in Attachment A. This amount reflects $93,800,000 for Storrs and the 
Regional Campuses and $45,000,000 for the University of Connecticut Health Center.
In February 2009, due to the economic challenges it was facing, the State notified the university that 
the scheduled FY10 bond authorization in the amount of $140.5 million would be deferred.  
Accordingly, the schedule for all UCONN 2000 projects was adjusted based on available funding. 
The following is a brief description of the named projects included in the FY11 Capital Budget or 
previous budgets, which are currently in planning, design or construction.
Storrs & Regional Campuses
Arjona and Monteith (New Classroom Buildings)
These two original classroom buildings, are perhaps the most visible on campus, and were construct-
ed in 1959 with each having 68,600 square feet of space on four levels. Connected to the Monteith 
building is the 4,000 square foot Schenker Lecture Hall. These two buildings are the most heavily 
used classroom facilities on the Storrs campus. They also contain offices for many of the departments 
within the College of Liberal Arts and Sciences. It was anticipated within the UCONN 2000 
program that these buildings would be renovated; however, 1) the cost far exceeded planned 
allocations and 2) the University could not take critically important existing classroom space off-line.
The current project includes the construction of two new classroom buildings.  
The West building, on the site of the former Pharmacy Building, will consist primarily of classrooms 
and auditoria. The East building, on the site of the former UConn Co-op, will contain departmental 
offices and classrooms. Construction of the West building is approximately 80% complete with an 
anticipated opening in summer 2011. Underground utilities, including renovation of a steam line 
and reconfiguration of Fairfield Way, were completed in October 2010. The East building has been 
successfully bid and construction began in September 2010. The East building is anticipated to be 
complete in July 2012.
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Avery Point Campus Undergraduate and Library Building
During Phase I of the UCONN 2000 program, the need for research space was addressed with the 
new Marine Sciences building, as well as construction of a new facility for Project Oceanology. With 
the repairs to the Branford House, the needs for administrative space were met when new infrastruc-
ture was installed.  However, the remaining significant need is for undergraduate program space, 
currently housed in the WWII era former Coast Guard facilities. This project will support new or 
renovated undergraduate co-curricular space as well as plan the demolition of certain of the Coast 
Guard R&D facilities. The architectural/engineering team completed assessment and programming 
and are working on schematic design drawings. Other projects include replacement of the existing 
roof and repair of exterior masonry of the library, as well as reconfiguration of the interior of both 
the library and undergraduate building. Mechanical system upgrades of piping and equipment are 
currently underway.
Benton State Art Museum Addition
This project built a 6,500 square foot gallery space with support spaces for a café, museum shop and 
space for general orientation which was completed in January 2004. The original museum was 
constructed in 1920 and ongoing improvements have included roof replacement, parapet and 
exterior wall re-pointing, reconstruction of deteriorated entry walls and foundation systems to 
prevent water infiltration. Recently, the University began replacement of the mechanical systems 
and installation of a new sprinkler system in the original museum.
 
Biobehavioral Complex Replacement
The Biobehavioral Sciences Complex was constructed in the Horsebarn Hill quadrant of campus 
between 1965 and 1974. This complex is primarily comprised of prefabricated metal buildings that 
have been used as research laboratories. In 1994, an annex was constructed adjacent to the 1974 
Biobehavioral Science Building #4 providing an additional 23,300 gross square feet of research space. 
The original project plan involved construction of a centralized facility and, upon completion, demo-
lition of the old buildings. Based on evaluation of the complex, renovation now appears to be a more 
cost-effective approach than replacement. The Fiscal Year 2011 plan provides funding for building 
envelope repairs, mechanical system improvements, and interior room modifications. The University 
will renovate portions of the complex to accommodate the Center for Environmental Science and 
Engineering (CESE) laboratory, office, and research collaboration spaces, as well as temporary offices 
for programs displaced by construction and renovation projects elsewhere on campus.  
Bishop Renovation
The Merlin D. Bishop Center was completed in 1971 and houses the Center for Continuing 
Studies. This 36,000 square foot facility has offices and meeting rooms which are among the most 
heavily used on campus. A study of the mechanical systems and elevators was completed.  
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Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” portion of the project name 
as “repair of an infrastructure or structure that was not maintained, repaired or replaced in the 
usual course of maintenance and repair.” In general, projects fall into one or more of the 
following categories:
• Safety, code and ADA required improvements
• Roof and exterior repairs
• Building mechanical system improvements
• Utilities repairs and upgrades
• General building renovations
• Roads, walk and grounds
• Environmental Remediation
• Lump sum funding to supplement named project budgets to cover specified 
   renovation/code activities
The Phase III project budget now stands at $263.6 million.
Engineering Building 
The School of Engineering is located in several buildings, five on the main Storrs campus and four 
at the Depot Campus. The three oldest and least renovated buildings on the main campus were built 
between 1959 and 1987 and can no longer support emerging interdisciplinary engineering programs 
such as bioengineering and nanotechnology. A planning study is underway to identify program 
components for a new building. Deferred maintenance projects including code upgrades, mechanical 
improvements and interior renovations are ongoing in all engineering buildings.
Equipment, Library Collections & Telecommunications
The enhancement of the University’s infrastructure includes its instructional and scientific 
equipment. The equipment replacement category permits the University to replace outmoded items 
with state of the art laboratory devices and computers. The funding encompasses seven major 
categories:  management information systems, computers, research equipment, instructional 
equipment, furnishings, operational and public safety support and library materials. Library 
materials are no longer purchased with UCONN 2000 funds; this expense is part of the operating 
budget. The total Phase III Equipment, Library Collections & Telecommunications budget is now 
projected at $74.4 million. 
    
Fine Arts Phase II 
Numerous planning and design efforts since 1991 have evaluated the needs of the School of Fine 
Arts. In light of the changes in these programs, the Storrs Center initiative, and the dispersal of the 
School of Fine Arts (SFA) facilities throughout the Storrs and Depot campuses since 1991, a revised 
Master Plan has assessed the condition of the current facilities, updated the program requirements 
of the School, and made draft recommendations to guide the use of UCONN 2000 funds at this 
location. The final Master Plan recommends a multi-phased approach to the expansion and 
renovation of the entire SFA complex. Immediate improvements are ongoing to ensure continued 
code compliance and upgrades to the ventilation system in the photography labs. The University is 
finalizing a plan to undertake renovation of mechanical, electrical, and plumbing systems, building 
envelope repairs, window replacement, acoustical and ADA improvements.  
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Floriculture Greenhouse
This facility is located on Route 195, south of the Towers Dormitories. Constructed in 1953, it 
contains 23,750 square feet of headhouse and greenhouse space. The headhouse has both classroom 
lab space and support space for the greenhouse. The original materials used to construct this facility 
require a large amount of annual maintenance given the significant impact of a greenhouse environ-
ment. This project will renovate the headhouse to provide updated mechanical infrastructure, re-
quired code improvements, and curriculum support spaces. A new research greenhouse will provide 
a critically needed sponsored research and curriculum support facility. Design is complete, bids have 
been received and construction is anticipated to start late in 2011.
Gant Building Renovations 
This complex, which includes the Institute of Materials Science, Physics and Math buildings, was 
completed in the early 1970’s. The complex has a total of 238,000 square feet of space with offices, 
research labs, classrooms and computer facilities. The original design of the building was so flawed 
that the past 30 years have been an exercise in addressing those shortcomings. A major renovation of 
the space is required to address the physical deterioration caused by bad design, to update the facili-
ties and to meet changed program requirements. This would include repair of the building envelope 
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(roofs, windows and masonry), improvement of fire alarm and fire suppression systems, and upgrade 
to mechanical, electrical and plumbing systems. An architecture and engineering team has been 
selected and the pre-planning work is underway. A new fire alarm was installed throughout the 
complex and roof replacement and parapet repairs to the Math Science wing was completed in 2010.
  
Grad Dorm Renovations (Connecticut Commons)
This project was part of the University’s accelerated plan for the installation of sprinklers in residence 
halls as approved by the Board of Trustees in 2001. At the same time this work was undertaken, 
other repairs such as roof replacement, façade repairs, and interior improvements were completed by 
August 2003. Recently, the university designated this residential complex an important component 
of its Honor’s Program and is in the process of upgrading the facility to accommodate undergraduate 
students by creating suites, converting the older central bathrooms and showers to suite type bath-
rooms and installing common rooms. The windows were replaced in 2010 and the building is under 
construction this summer.
Intramural, Recreational and Intercollegiate Facilities (with CPIA and Fields)
This project will construct facilities to meet a broad range of activities, including scholastic support 
to student athletes, indoor practice space for intercollegiate and intramural team sports and indi-
vidual recreational activity, and outdoor athletic and recreational fields (soccer, football and softball).  
The first major undertaking was the indoor practice facility which was completed in July 2006. This 
facility houses the football program including offices, training rooms, locker rooms, dining facilities, 
lounge, strength and conditioning room and an indoor practice facility.  When not used by athletic 
teams, the indoor facility will be used by the recreational programs. The building includes 170,000 
square feet of space. Funding for the project includes $31 million from Phase III of UCONN 2000 
and the remainder from private fundraising and Division of Athletics funds. The university under-
took a planning study to identify funding and program uses that could be housed in a new recreation 
facility. This project has been put on hold.
 
Jorgensen Renovation
The Jorgensen Center for the Performing Arts was constructed in 1956 for orchestra performances.  
Over the years, it has been modified to accommodate events and gatherings ranging from student 
functions to theater performances. The building contains five levels, including mezzanine levels 
above the basement and first floor. With a total of 76,408 square feet of space, the lower floor houses 
the Little Theatre, the Jorgensen Gallery, and a television studio. The upper floors contain a 2,600-
seat auditorium, lobby areas, and support facilities. One of the shortcomings of the building is the 
lack of a fly loft. This project will evaluate the need for such capacity. Also included in the project 
are life safety, mechanical and electrical systems improvements, ADA modifications, and perimeter 
drainage repairs. Construction has begun on the life safety improvements (including a new fire alarm 
system). Replacement of the existing seating, installation of new sloped risers and upgrade to interior 
finishes was completed.
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Koons Hall Renovation/Addition
Benjamin Franklin Koons Hall was constructed in 1915 and houses the Allied Health programs. It 
is 28,600 square feet on five levels with classrooms, offices and labs. Within the past ten years, the 
following construction activities were undertaken:  roof repairs, masonry repointing and installation 
of an elevator. The building is in need of general renovation work including HVAC, lighting and 
utility upgrades, window and door replacements, and new interior finishes. A construction project to 
replace the windows and repair the exterior masonry will take place in 2011.
Mansfield Training School Improvements Phases II & III
This project, in its two phases, will stabilize the facilities that comprise the former Mansfield 
Training School. Funding to date has been used for renovations in the Longley building (for 
Engineering research functions and Technology Incubator Program), the Thompson building 
(for Fine Arts functions), Merritt Hall (for research incubator technology programs and other 
administrative activities), a campus-wide high voltage electrical system, mechanical and electrical 
system improvements to various cottages, roof repairs and the construction of new student 
recreation fields.
Additional renovations, electrical improvements and demolition of uninhabitable buildings will be 
included in later years of the program.
North Hillside Road Completion
This project provides for the extension of Hillside Road by 5,300 lineal feet to Route 44. The project 
also provides for related utilities including gas, electrical, water, sewer and telecommunications to 
the new extension. The project will enhance access to the Storrs campus directly from Route 44 and 
provide sorely needed relief from traffic congestion on Route 195. Additionally, both the road and 
accompanying utilities will permit future development of this important area. The North Campus 
is envisioned as the primary area of expansion for the main campus, permitting new University 
buildings, residential capacity, public/private partnerships (including incubator space) and other 
initiatives. The Town of Mansfield is supportive of the project. UCONN 2000 funds will be 
augmented by $6.1 million in federal funds for this project. This project is expected to move 
forward when the University has obtained the necessary environmental permits for the project.
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Psychology Building Renovation/Addition
The Weston A. Bousfield Psychology Building contains 87,000 square feet and was constructed 
in 1974. Its three levels contain offices, classrooms, research laboratories and animal care facilities.  
Previously, in the UCONN 2000 program, the animal care facilities were renovated and roofs and 
plazas re-built. The programs of the Psychology Department are in increasingly high demand; with 
expanded enrollment and rapidly increasing research activity. An addition and selected renovations 
to the building are essential. A team of architects and engineers has completed design and will start 
construction drawings. Selection of the Construction Manager at Risk is in process. Construction is 
estimated to start at completion of the new Departmental and Classroom buildings. 
Residential Life Facilities 
This named project represents the overarching authorization to undertake activities to provide 
housing and dining facilities for the University’s students. Although the quantity and the diversity of 
campus living arrangements were expanded under the first two phases of UCONN 2000, much 
remains to be done. Some renovations of the older dormitories, with code improvements and 
sprinkler installations, were accomplished. However, a number of the older facilities still await 
renovation such as the West Campus complex has remained essentially untouched (except for 
sprinkler/safety improvements) pending a final residential facility plan. This project provides funds 
for renovation and construction activity as deemed appropriate by the Board of Trustees. Multiple 
projects are underway or completed for the installation of sprinkler systems, replacement of elevators, 
windows and roofs in various residential facilities.
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Storrs Hall Addition
The School of Nursing is housed in the 35,000 square foot Storrs Hall completed in circa 1908 
and a 4,000 square foot modular building. Earlier in the UCONN 2000 program, Storrs Hall 
underwent some renovation. This project provides for an addition to Storrs Hall to accommodate 
offices, classrooms and clinical simulation laboratories, as well as building envelope repairs and 
renovations for faculty offices in Storrs Hall. The University has received bids and will start 
construction in April 2011.
Student Union Quad
This project includes the phased planning, design and construction of landscaped walks and other 
improvements for the large green area behind the Student Union including the area previously 
occupied by the old School of Pharmacy buildings which were demolished during the winter of 
2006.  Phase I is complete. Design of Phase II which includes the construction of a new terrace 
behind the Student Union to replace the original one displaced by the expansion of the Student 
Union, started construction in March 2011. 
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Torrey Renovation Completion & Biology Expansion
This project is a replacement facility for the programs in the George Safford Torrey Life Sciences 
Building. It will include new research and teaching laboratories, classrooms and offices for various 
biology programs. Due to ongoing planning efforts, the project budget has been revised to reflect 
program needs for other new buildings; however, due to a lack of funding, planning will analyze the 
building’s potential for renovation and a modest research addition.
Torrington Campus Improvements
The Torrington Campus Academic Building was constructed in 1965. It has 37,000 square feet of 
classrooms, teaching labs, library, office and cafeteria space. This project will support renovation, in-
cluding window and door replacement, exterior work (roof, masonry and drainage), and upgrades to 
systems and interior finishes. Additional renovation activities are scheduled for later in the UCONN 
2000 program.
West Hartford Campus Renovations/Improvements
The majority of these funds will be used to support major renovations/additions in keeping with the 
Master Plan for the campus. The major buildings on the West Hartford campus are: Library Building 
(67,700 square feet of space), School of Social Work (34,000 square feet of space) and the Under-
graduate Building (67,400 square feet of space). These buildings were constructed in 1964, 1968 
and 1971 respectively. Virtually no renovation or expansion has taken place in the intervening 
decades. In order for the buildings to meet their functional needs for the twenty-first century 
renovations/improvements are needed on all buildings. The renovations are being phased over several 
years. Roof replacement of the Library and Undergraduate Buildings and a new chemistry laboratory 
were completed; a preliminary study of the HVAC systems is underway and sidewalk/parking/ADA 
upgrades are complete. The School of Social Work’s exterior upgrades are complete.  Other design 
projects include boiler replacement in the Library Building, campus wide electrical upgrades, 
renovation of student union lounge and offices and road replacement and repair.
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Young Building Renovation/Addition
This building was constructed in 1953 and has 71,937 square feet of office, classroom and lab spaces. 
The occupant of the building is the College of Agriculture and Natural Resources. This building, 
because of its lab needs and generally poor condition of all its systems, was slated for a full 
renovation and an addition should space needs require. The renovation work is the first order of 
business, with the project scope including replacement of windows, repointing of masonry, restroom 
renovations, and upgrading of mechanical systems (including laboratory ventilation). An architecture 
and engineering team has started design. Selection of a Construction Manager at Risk is underway.
Health Center
UCHC New Construction and Renovation (Design &Planning)
This project will construct a new 169 patient bed tower as an addition to the existing John Dempsey 
Hospital (JDH). The addition will include 10-12 new operating rooms and an expanded Emergency 
Department. The renovation work will relocate the Clinical Lab and the Clinical Pharmacy spaces 
and will replace or refurbish the mechanical and electrical infrastructure for the much of the exist-
ing JDH space. The existing JDH building lacks the capacity to accommodate evolving standards of 
care, new technologies and patient/provider expectations. Since construction completion in 1972, 
JDH’s physical plant infrastructure, including mechanical, electrical, plumbing, HVAC and fire 
alarm systems and telecommunication cabling, has never been substantially renovated. The addition 
and renovation will provide a new state of the art platform, including robust information technology 
systems and new essential medical equipment, for the delivery of healthcare and the education of the 
State’s medical and dental students. 
The architect joint venture firm Stephian Bradley Architects (SBA)/HKS began planning and pro-
gramming in October and completed this phase of design in March 2011. The Construction Manag-
er (CM) selection is complete and Turner Construction is under contract to provide the CM services. 
Schematic Design work will begin in April and be completed in August, 2011. Per the requirements 
of PA 10-104, construction will not commence until the University has secured $100 million for the 
project from non-state funds.  
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CLAC Renovation
This project entails renovations to the building housing the Center for Laboratory Animal Care. The 
59,000 square foot facility was built in 1972. The focus of the renovation work for the facility will be 
the replacement of the aged mechanical systems and lab casework. The planning study for the Health 
Center’s Center for Laboratory Animal Care (CLAC), renovations is complete. The Pre-Design phase 
of the project is complete and schematic design is underway. The full design is anticipated to be 
complete in the fall of 2011. This project’s construction is now deferred until 2015 to allow the 
UCHC New Construction and Renovation project to proceed. 
Deferred Maintenance/Code/ADA Renovation Lump Sum 
The 2007 amendments to the law define the “deferred maintenance” part of the project name 
as “repair of an infrastructure or structure that was not maintained, repaired or replaced in the 
usual course of maintenance and repair.” In general, projects fall into one or more of the 
following categories:
• Roof and exterior repairs
• Safety, code and ADA required improvements
• Building mechanical system improvements
• Utilities repair and upgrades
• Minor  renovations
• Roads, walks and grounds improvements
The twelve-year project total is $47.3 million. 
The re-roofing the Academic Building (Building A), will proceed into construction this summer 
along with limited work for the Main Building exterior façade caulking. Design for the chiller plant 
upgrades and fire alarm system upgrades are proceeding. 
Dental School Renovation
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118 
square feet. Most of these areas remain the same as when they were originally constructed in 1975 
and are in need of major renovations to bring the facilities in line with current code and accredita-
tion standards. The renovations will be accomplished in phases and will be guided by a detailed 
planning study for the School of Dental Medicine. 
Construction for the first phase of this project, the Pre-Clinical Teaching Lab renovations, is 
complete. This project relocated and expanded the teaching space and incorporated a teaching 
simulation center into the Dental School’s teaching labs. 
Equipment, Library Collections and Telecommunications
These funds support the Health Center’s equipment, library collections and telecommunications 
infrastructure. More specifically, the project line covers computers, management information 
systems, research equipment, instructional equipment, furnishings, and operational and public safety 
support and library materials. Outmoded items must be replaced with equipment that is necessary to 
support research and instructional activities, maintain building compliance, conserve energy and 
provide a safe environment for the students, staff, and those who use Health Center services. The 
twelve-year project total is $74.1 million.
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Library/Student Computer Center Renovation
This project focused on major renovations to the Lyman Maynard Stowe Library. The library service 
areas were reorganized and consolidated, new computer learning and resource areas were added and 
the student 24 hour study rooms were expanded. The renovations to the book stack areas were also 
included as part of the project and with the exception of one final book stack area, the construction 
is complete (completed in 2008) and the spaces are in use by the students.
The Student Center component of the project will address student life spaces such as a fitness center, 
student lounge, and student services center. Design work is not scheduled until 2015.
Main Building Renovation
The Health Center’s main building includes access areas used by the general public as well as 
research, academic and clinical space. The focus of this renovation is the building’s research facility, 
major building systems and public areas. The facility consists of seven floors, which house over 200 
research labs and support space, and four floors of mixed use that include classrooms, student 
support spaces, operations support and mechanical spaces. Over the life of the building, no 
substantial renovations or upgrades have been undertaken.  
An early phase of this project, the Clinical Skills Renovation, was completed in December 2007. This 
project renovated a portion of the Main Building to allow for the relocation and expansion of the 
Clinical Skills teaching program. The expanded program includes the use of a life-size programmable 
mannequin with a computerized graphical user interface used to teach clinical and decision making 
skills during realistic patient care scenarios. 
The next phase of the Main Building renovation focuses on the Health Center’s largest research 
facility, the “L” (LAB) building, which houses over 200,000 square feet of research labs and support 
space. The goal of the project is the phased replacement of the building heating and air conditioning, 
electrical, and plumbing systems and renovations to the lab spaces across seven floors of the building. 
The Design Development phase is 60% complete. The scope of work for the renovation includes 
renovation to approximately 50% of space on floors 1-7 in the L building space. The renovations will 
be completed in 3 phases over several years. The first phase of the work is scheduled to in the spring 
of 2012. 
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Medical School Academic Building Renovation
The Academic Building was built in the late 1960’s to house the Schools of Medicine and 
Dental Medicine. The 181,880 square foot facility includes classrooms, laboratory space, lecture 
halls, bookstore, and academic and administrative support areas for both schools. This project will 
provide for renovations to approximately 60,000 square feet of the existing Academic Building and 
support facilities. Renovations will focus on lecture halls, classrooms and student support spaces. 
The first phase of this project, renovations to the Patterson and Massey Auditoria, the Health 
Center’s two main teaching auditoria is complete. The renovations transformed the outdated 
education spaces into state of the art lecture halls by replacing all of the finishes, providing 
multi-level lighting control, replacing theater style seating with a fixed table/chair system, and 
providing a new audio visual systems. The next phase of renovations will be focused on student 
center space and infrastructure improvements. These renovations cannot begin until the L building 
renovations are complete and departments in the Academic Building are moved. 
Research Tower 
UCHC completed the purchase of 400 Farmington Avenue on February 1, 2007. The 113,000 
gross square foot building and 25 acre parcel of land have been renovated to meet the significant 
need for additional research and incubator space. The need for additional space is based on three 
important variables:
• Development of the core lab for the UConn Stem Cell Initiative, which will do work on   
 human embryonic stem cells. There is a need for 26,000 square feet of wet lab and 
 associated space.
• Housing additional research activities most closely associated with the work of the Stem Cell   
 Initiative. It is estimated that 73,000 gross square feet will be needed.
• Incubator space for small businesses created by UConn research or wishing to be near 
 UConn research. Approximately 12,000 gross square feet is needed for this type of use.
Status of the project:
The renovations work is now substantially complete and occupied. The contractor is completing 
minor post occupancy alterations for the user groups and working to close out the project. Goody 
Clancy is the architect of record and FIP Construction is the Construction Manager for the project. 
Environmental work to clean up a pre-existing underground fuel oil spill is ongoing with continued 
indications of positive results. The project was completed on time and under the project budget. 
This project was recently awarded “Renovation Lab of the Year” from R&D Magazine. The award 
recognizes innovation design, material and construction for laboratory facilities.
Support Building Addition/Renovation 
The Health Center has relocated almost all of the administrative activity across the street from the 
core campus, to the facility at 16 Munson Road which was acquired in 2004. The only significant 
function remaining at the former Administrative Services Building is the Computer Center (now 
called the Data Center). 
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The Board of Trustees has approved that the Data Center be relocated. The support building 
addition/renovation will provide for the construction of a new, freestanding, approximately 5,000 
square foot building next to the main building at 16 Munson Road to house the Data Center, with 
underground utility infrastructure from the core campus to enhance power reliability. The project is 
currently on hold pending a review of the future use of the Administrative Services Building.
UCONN 2000:  SET-ASIDE CONTRACTOR SUMMARY
Public Act 99-241 called for, among other things, information regarding use of Connecticut-owned 
businesses on UCONN 2000 program projects, including those owned by women and minorities 
(“set-aside” contractors).  Since Fiscal Year 1996, construction and related contracts for the UCONN 
2000 program totaled $1.55 billion from all fund sources; $1.350 billion is strictly UCONN 2000 
funds. As of March 2010, Connecticut businesses have accounted for $1.23 billion of the total con-
tracted dollars with “set-aside” general contractors and subcontractors accounting for $331.9 million. 
Overall, small business participation has amounted to $193.4 million, minority business participa-
tion has amounted to $42.8 million, and women-owned business participation has amounted to 
$96.7 million.
UCONN 2000: FINANCE
Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the 
General Assembly is to provide, among other things, information on the number of projects and 
securities authorized, approved and issued; the payment of debt service requirements, and the 
payment of principal and interest on the UCONN 2000 securities; and the amount of investment 
earnings. This section provides that information.
 
In 2010, PA 10-4, An Act Establishing the University of Connecticut Health Network and the Connecti-
cut Bioscience Initiative was enacted, which reallocates the FY10 bond authorization of $140.5 
million over the remaining years of the UCONN 2000 program, reallocates $25 million from 
UCHC projects for the design of a new hospital bed tower, provides $207 million in bond authori-
zations for the construction of the new tower, and extends the UCONN 2000 program until FY18.  
Accordingly, the schedule for all UCONN 2000 projects was adjusted based on available funding. 
The legislation was designed to renovate the aging John Dempsey Hospital on the UCHC campus 
in Farmington and create a landmark health care partnership throughout the region.
 
General Obligation Bonds Secured by the State’s Debt Service Commitment 
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General Obli-
gation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as “General 
Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are issued pur-
suant to the General Obligation Master Indenture of Trust, dated as of November 1, 1995, between 
the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as Trustee (now 
U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, and the State Bond 
Commission on December 21, 1995 approved the Master Indenture of Trust. The Master Indenture 
was subsequently amended and approved by the University’s Board of Trustees on September 26, 
2003 and the State Bond Commission on December 19, 2003. The Board of Trustees and the 
Governor approve the subsequent Supplemental Indentures for each bond issue. The University and 
the Office of the State Treasurer, working in conjunction, manage the Debt Service Commitment 
Bond sale process. 
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General Obligation Debt Service Commitment Bonds – Bond Issues Completed
Pursuant to Section 10a-109g of the Connecticut General Statutes, the UCONN 2000 General 
Obligation Debt Service Commitment Bonds authorized, approved and issued to date are listed below:
UCONN 2000 GO-DSC Bonds Phase I, II & III            
Date of Issue    Par Amount  TIC (1) General Obligation        
                                                                                                                 Bond Issue
February 21, 1996                 $ 83,929,714.85 4.94% 1996 Series A
April 24, 1997    124,392,431.65 5.48% 1997 Series A
June 24, 1998      99,520,000.00  4.78% 1998 Series A
April 8, 1999      79,735,000.00 4.46% 1999 Series A
March 29, 2000                    $130,850,000.00 5.42% 2000 Series A
April 11, 2001    100,000,000.00 4.54% 2001 Series A
April 18, 2002    100,000,000.00 4.74% 2002 Series A (2)
March 26, 2003      96,210,000.00 3.97% 2003 Series A (3)
January 22, 2004      97,845,000.00 3.76% 2004 Series A (4)
March 16, 2005       98,110,000.00 4.20% 2005 Series A(5)
March 15, 2006       77,145,000.00 4.20% 2006 Series A(6)
April 12, 2007      89,355,000.00 4.10% 2007 Series A(7)
April 16, 2009    144,855,000.00 4.01% 2009 Series A(8)
May 25, 2010      97,115,000.00 3.64% 2010 Series A(9)
Sub Total Phases I,II, & III 1,419,062,146.50      
Refunding Bonds   
January 29, 2004  $216,950,000.00 3.55% 2004 Series A Refunding (4)
March 15, 2006      61,020,000.00 4.17% 2006 Series A Refunding (6)
April 12, 2007      46,030,000.00 4.19% 2007 Series A Refunding (7)
May 25, 2010      36,095,000.00 2.86% 2010 Series A Refunding (9)
Sub-Total Refunding Bonds   $360,095,000.00
  
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an entire  
bond issue. 
(2) The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State 
Treasurer. 
(3) The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the original  
issue premium, totaled $100,000,000 available for projects. 
(4) The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A Bonds 
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were issued under a single Official Statement with a par amount of $216,950,000. The GO-DSC 
2004 new money bonds totaled $100,000,000 for projects, funded by the $97,845,000 par amount 
plus $2,155,000 of the original issue premium, and the GO-DSC Refunding 2004 Series A Bonds 
provided $223,160,000 for a refunding escrow. Additional proceeds including premium funded the 
refunding escrow and the costs of issuance.
(5) The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the 
$98,110,000 par amount plus $1,890,000 of the original issue premium. Phase II authorizations 
accounted for $50 million and Phase III for $50 million.
(6) The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A Bonds 
were issued under a single Official Statement with a par amount of $138,165,000. The GO-
DSC 2006 Series A Bonds new money totaled $79,000,000 available for projects, funded by the 
$77,145,000 par amount plus $1,835,000 of the original issue premium, and the GO-DSC 
Refunding 2006 Series A Bonds provided $65,472,900 for a refunding escrow. Additional proceeds 
including premium funded the refunding escrow and the costs of issuance.
(7) The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A Bonds 
were issued under a single Official Statement with a par amount of $135,385,000. The GO-DSC 
2007 Series A Bonds new money totaled $89,000,000 available for projects, and the GO-DSC 
Refunding 2007 Series A Bonds provided $49,505,476.89 for a refunding escrow. Additional 
proceeds including premium funded the refunding escrow and the costs of issuance.
 (8) The GO-DSC 2009 Series A Bonds par amount of $144,855,000 plus $5,145,000 of the original 
issue premium, totaled $150,000,000 available for projects.
(9) The GO-DSC 2010 Series A Bonds new money and GO-DSC Refunding 2010 Series A Bonds 
were issued under a single Official Statement with a combined par amount of $133,210,000. The 
GO-DSC 2010 Series A Bonds new money par amount of $97,115,000 plus $7,885,000 of the 
original issue premium, totaled $105,000,000 available for projects; and the GO-DSC Refunding 
2010 Series A Bonds par amount of $36,095,000 plus $2,609,428.69 of the original issue premium 
provided $38,704,428.69 for the refunding escrow. Additional proceeds including premium funded 
the costs of issuance. 
The Fourteen series of UCONN 2000 General Obligation DSC bonds issued to fund projects total 
$1,419,062,146.50 in par value and provided $1,435,000,000 for UCONN 2000 project spending 
(excluding the UCONN 2000 General Obligation DSC Refunding 2004, 2006, 2007 and 2010 
Series A Bonds.) The remaining balance, together with accrued interest and net original issue pre-
mium, funded the costs of issuance and deposits to the State Treasurer. 
General Obligation Debt Service Commitment Bonds – Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the 
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment. To date, 
ninety-six projects, totaling $1,573,800,000 have been authorized to receive General Obligation 
Debt Service Commitment bond proceeds, as follows:
Phases I & II                                                                                                                    Authorized
Agricultural Biotechnology Facility Completion                                                           $3,000,000.00
Agricultural Biotechnology Facility                                                                                 9,400,000.00 
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Alumni Quadrant Renovations                                                                                      11,183,623.91 
Avery Point Marine Science Research Center-Phase                                                     I30,000,000.00 
Avery Point Marine Science Research Center-Phase II                                                    7,254,246.03 
Avery Point Renovation                                                                                                  4,875,717.46 
Benton State Art Museum Addition                                                                                   700,000.00 
Business School Renovation                                                                                            7,958,470.42 
Central Warehouse New *                                                                                               6,933,751.77 
Chemistry Building                                                                                                       53,062,000.00 
Deferred Maintenance & Renovation Lump Sum                                                         40,798,259.65 
Deferred Maintenance & Renovation Lump Sum Balance                                          117,386,096.72 
East Campus North Renovations                                                                                    7,382,604.53 
Equipment, Library Collections & Telecommunications                                               60,500,000.00 
Equipment, Library Collections & Telecommunications Completion                         105,812,000.00 
Gant Plaza Deck                                                                                                             7,287,174.10 
Gentry Renovation                                                                                                          9,664,596.69 
Grad Dorm Renovations                                                                                                 2,928,227.59 
Heating Plant Upgrade                                                                                                   9,969,000.00 
Hilltop Dormitory Renovations                                                                                      8,176,528.89 
Ice Rink Enclosure                                                                                                          3,280,000.00 
International House Conversion **                                                                                    886,134.00 
Litchfield Agricultural Center-Phase                                                                              I1,000,000.00 
Mansfield Apartments Renovation                                                                                  2,071,000.00 
Mansfield Training School Improvements                                                                       3,500,000.00 
Monteith Renovation                                                                                                         444,348.00 
Music Drama Addition *                                                                                                 7,400,000.00 
North Campus Renovation                                                                                           10,996,050.15 
North Superblock Site & Utilities                                                                                   7,668,000.00 
Northwest Quadrant Renovation-Phase                                                                         I2,001,000.00 
Northwest Quadrant Renovation-Phase II                                                                    30,000,000.00 
Parking Garage-North                                                                                                     9,658,000.00 
Pedestrian Walkways ***                                                                                                  6,074,000.00 
School of Business                                                                                                         25,652,366.00 
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School of Pharmacy                                                                                                       88,609,000.00 
Shippee/Buckley Renovations                                                                                         6,920,000.00 
South Campus Complex                                                                                               12,251,000.00 
Stamford Downtown Relocation-Phase I                                                                       55,781,471.55 
Student Union Addition                                                                                               44,622,633.00 
Technology Quadrant-Phase IA                                                                                    39,993,000.00 
Technology Quadrant-Phase II                                                                                     34,120,000.00 
Torrey Life Science Renovation                                                                                          251,109.43 
Towers Renovation                                                                                                        17,950,243.11 
Underground Steam & Water Upgrade-Phase I                                                              6,000,000.00 
Underground Steam & Water Upgrade Completion-Phase II                                         6,000,000.00 
Waring Building Conversion                                                                                         11,452,000.00 
Waterbury Property Purchase                                                                                             200,000.00 
West Campus Renovations                                                                                                 519,507.20 
White Building Renovation                                                                                             2,427,268.80 
Wilbur Cross Building Renovation                                                                               19,999,571.00 
Phase I & II Totals                                                                                                      $962,000,000.00 
* Board of Trustees Added Project 2/22/2001
** The International House Conversion  is also known as the Museum of Natural History
*** The Pedestrian Walkways is also known as Fairfield Road Pedestrian Mall
 
Phase III – Storrs and Regional Campuses                                                               Authorized
Arjona and Monteith (new classroom buildings)                                                $95,000,000.00 
Avery Point Campus Undergraduate and Library Building                                        3,550,000.00 
Avery Point Renovation                                                                                           447,282.54
Beach Hall Renovations                                                                                        1,500,000.00 
Benton State Art Museum Addition                                                                            3,500,000.00
Biobehavioral Complex Replacement *                                                                 1,100,000.00 
Deferred Maintenance/Code/ADA Renovation Lump Sum                                    146,816,292.46
Engineering Building (with Environmental Research Institute)                            5,000,000.00
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Equipment, Library Collections & Telecommunications                                      51,414,575.00 
Family Studies (DRM) Renovation                                                                            3,700,000.00 
Farm Buildings Repairs/Replacement                                                                            3,745,000.00 
Fine Arts Phase II                                                                                                    2,250,000.00
Floriculture Greenhouse                                                                                        3,000,000.00
Gant Building Renovations                                                                                        2,750,000.00 
Gentry Completion                                                                                                  10,000,000.00 
Intramural, Recreational and Intercollegiate Facilities                                                  31,500,000.00 
Jorgensen Renovation                                                                                                    2,200,000.00 
Koons Hall Renovation/Addition                                                                            1,100,000.00 
Lakeside Renovation                                                                                                    3,800,000.00 
Law School Renovations/Improvements                                                              15,150,000.00
Mansfield Training School Improvements                                                                3,000,000.00 
Natural History Museum Completion                                                                               500,000.00 
North Hillside Road Completion                                                                            1,500,000.00 
Old Central Warehouse **                                                                                           126,000.00 
Psychology Building Renovation/Addition                                                                2,750,000.00
Residential Life Facilities                                                                                        1,800,000.00
School of Pharmacy/Biology Completion                                                                6,000,000.00 
Stamford Campus Improvements                                                                               500,000.00 
Storrs Hall Addition                                                                                                    6,530,000.00 
Student Union Addition                                                                                      13,000,000.00 
Torrey Renovation Completion and Biology Expansion                                        1,000,000.00 
Torrington Campus Improvements                                                                               500,000.00 
Waterbury Downtown Campus                                                                               450,000.00 
West Hartford Campus Renovations/Improvements                                                    8,400,000.00
Young Building Renovation/Addition                                                                            2,845,000.00 
Total — Storrs and Regional Phase III                                                           $436,424,150.00 
 
 
21
HEALTH CENTER 
CLAC Renovation Biosafety Level 3 Lab                                                              $1,315,000.00 
Deferred Maintenance/Code/ADA Renovation Sum — Health Center              28,505,125.00
Dental School Renovation                                                                                        4,500,000.00 
Equipment, Library Collections and Telecommunications - Health Center              49,905,725.00
Library/Student Computer Center Renovation                                                    1,400,000.00 
Main Building Renovation                                                                                      11,385,000.00 
Medical School Academic Building Renovation                                                    3,700,000.00 
Planning and Design Costs                                                                                      25,000,000.00
Research Tower***                                                                                                  49,565,000.00 
Support Building Addition/Renovation****                                                                   100,000.00 
Total — Health Center Phase III                                                                        $175,375,850.00 
 
TOTAL PHASE III PROJECTS                                                                        $611,800,000.00 
 
TOTAL GO-DSC BONDS: PHASE I, II AND III PROJECTS                   $1,573,800,000.00
* The Biobehavioral Complex Replacement was redefined by the BOT 6/24/2008.
** The Old Central Warehouse was added by PA-07-108 effective 7-1-2007
*** The Research Building was clarified to include construction or purchase and renovation by the       
BOT 9/26/2006.
**** The Support Building Addition/Renovation was clarified to include construction by the 
BOT 8/1/2007.  
General Obligation Debt Service Commitment Bonds – Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $22.7 million in gross debt services savings 
for Connecticut taxpayers by issuing several series of General Obligation DSC Refunding Bonds 
as follows.
 
On January 29, 2004, the University achieved $15.2 million in debt service savings for Connecti-
cut taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC Refunding 
2004 Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 1996, 1997, 
1998, 2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. 
Debt service savings amounted to $15,215,582.84 on a gross cash debt service savings basis, or 
$10,117,718.77 on a net present value basis (4.53% savings over refunded bonds debt service) 
spread across fiscal years 2004 to 2020.
On March 15, 2006, the University achieved $4.0 million in debt service savings through the 
issuance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A 
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and 
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2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings 
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net 
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 
2006 to 2020.
 
On April 12, 2007, the University achieved $1.7 million in debt service savings through the issu-
ance of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A Bonds. 
Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 General 
Obligation DSC Bonds.  Debt service savings amounted to $1,680,056.23 on a gross cash debt 
service savings basis, or $1,387,269.87 on a net present value basis (2.97% savings over refunded 
bonds debt service) spread across fiscal years 2008 to 2022. 
On May 25, 2010, the University achieved $1.8 million in debt service savings through the issu-
ance of $36,095,000 of UCONN 2000 General Obligation DSC Refunding 2010 Series A Bonds. 
Proceeds pre-refunded $35,885,000 of portions of the 1999, 2001, 2003 and 2004 UCONN 2000 
General Obligation DSC Bonds.  Debt service savings amounted to $1,791,739.17 on a gross cash 
debt service savings basis, or $1,470,720.91 on a net present value basis (4.1% savings over refunded 
bonds debt service) spread across fiscal years 2011 to 2021. 
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues 
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike the 
UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the State’s 
General Fund, debt on the Special Obligation Bonds are paid from certain pledged revenues of the 
University as defined in the particular bond series indenture.
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond is-
sues only if the Board of Trustees determines that the Special Obligation bond issue is self-sufficient 
as defined in the Act. The self-sufficiency finding by the University must be submitted to and con-
firmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the bonds. Once 
approved, the Special Capital Reserve Fund is funded at issuance by the University to meet the mini-
mum capital reserve requirement.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed 
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual 
Report to the General Assembly provide information on the number of projects and securities autho-
rized, approved and issued; the payment of debt service requirements, and the payment of principal 
and interest on the UCONN 2000 securities; and the amount of investment earnings. The UCONN 
2000 Special Obligation Student Fee Revenue Securities authorized, approved and issued to date are 
listed below. 
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of Trust, 
dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as successor to 
State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). The Board of 
Trustees approved the Master Indenture on November 8, 1996. 
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The University’s Board of Trustees and the Governor approve the subsequent Supplemental 
Indentures for each Special Obligation bond issue. The University and Office of the State Treasurer, 
working in conjunction, manage the Special Obligation Bond sale process. UCONN 2000 Special 
Obligation Student Fee Revenue Bonds issued to date are summarized below: 
UCONN 2000 SO-SFR Bonds
Date of Issue Par Amount  TIC (1)             Special Obligation 
                                                                                                           Student Fee Revenue Bond Issue 
February 4, 1998  $33,560,000  5.08%  1998 Series A
June 1, 2000  $89,570,000  6.02%  2000 Series A (2)
February 14, 2002  $75,430,000  4.94%  2002 Series A 
February 27, 2002  $96,130,000  4.89%  Refunding 2002 Series A
June 16, 2010  $47,545,000  3.14%  Refunding 2010 Series A
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an entire 
bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an approximate 
30-year final maturity, compared to a 20-year final maturity for the General Obligation DSC Bonds; 
hence the TIC may appear relatively higher for Special Obligation Bonds.
(2) The 2000 Series A bonds were refunded on February 27, 2002. 
On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue 
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First 
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up to 
a principal amount not to exceed $30,000,000 for construction of the South Campus Residence and 
Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and provide 
for costs of issuance. The University managed the issuance and sale of these bonds and realized a 
favorable true interest cost over the term. Debt service for these bonds is paid from the student 
Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further defined in 
the Indenture of Trust. Such pledged revenues also help support future operation and maintenance 
costs for facilities built or renovated through UCONN 2000. 
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue 
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special Obliga-
tion Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 2000. Bond 
proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop Student Rental 
Apartments, and Parking Garage South. They also provided for capitalized interest and costs of 
issuance. The $89,570,000 Student Fee Revenue 2000 Series A Bonds were defeased in substance on 
February 27, 2002, as further described below, and are no longer reflected as outstanding debt on the 
University’s financial statements. 
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee Rev-
enue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special 
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Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16, 
2001. Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations, 
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including 
Greek Housing), and North Campus Renovations (including North Campus Student Suites 
and Apartments).
 
Special Obligation Student Fee Revenue Bonds - Projects 
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 Special 
Obligation Student Fee Revenue bond proceeds (some of these projects were also supported by 
General Obligation bonds or other funding) as follows: 
Special Obligation Bonds Authorized & Issued 
Alumni Quadrant Renovations (1)                                                                                       $7,000,000 
East Campus North Renovations (1)                                                                                      1,000,000 
Hilltop Dormitory New                                                                                                     21,000,000 
Hilltop Student Rental Apartments                                                                                    42,000,000 
North Campus Renovation (including North Campus Student Suites & Apartments) (1)           45,000,000 
Parking Garage-South (1)                                                                                                    24,000,000 
Shippee/Buckley Renovations                                                                                              5,000,000 
South Campus Complex                                                                                                    30,000,000 
Towers Renovations (including Greek Housing) (1)                                                             14,180,000 
Total                                                                                                                                  $189,180,000 
 (1)Also partially funded with proceeds of the University’s General Obligation bonds.
Special Obligation Student Fee Revenue Bonds - Refunding 
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $13.0 million in gross debt service savings for 
Connecticut taxpayers by issuing two series of Special Obligation Student Fee Revenue Refunding 
Bonds as follows. 
On February 27, 2002, the University achieved debt service savings of $3,553,672 on a gross cash 
debt service savings basis, or $2,383,106 on a net present value basis (3.036% savings over refunded 
bonds debt service) through its issuance of $96,130,000 of the UCONN 2000 Student Fee Revenue 
Refunding 2002 Series A Bonds. The bonds were issued pursuant to the Special Obligation Master 
Indenture and the Special Obligation Student Fee Revenue Bonds Third Supplemental Indenture, 
dated as of February 1, 2002. Proceeds were used to take advantage of favorable market conditions to 
advance refund and defease in substance all of the $89,570,000 of Student Fee Revenue 2000 Series 
A Bonds outstanding. Proceeds were deposited with the Trustee bank in an irrevocable escrow fund 
sufficient to satisfy future debt service and call premiums on the prior issue.
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On June 16, 2010, the University achieved debt service savings of $9,479,927.38 on a gross cash 
debt service savings basis, or $7,211,752.83 on a net present value basis (9.915% savings over 
refunded bonds debt service) through its issuance of $47,545,000 of the UCONN 2000 Student Fee 
Revenue Refunding 2010 Series A Bonds. The bonds were issued pursuant to the Special 
Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third 
Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to take advantage of 
favorable market conditions to refund, advance refund and defease in substance $51,305,000 of 
prior bonds (including $25,140,000 of the Student Fee Revenue 1998 Series A Bonds and 
$26,165,000 of the Student Fee Revenue 2002 Series A Bonds outstanding). The par amount of 
$47,545,000 plus $4,267,926 of the original issue premium and $2,126,425 from the 1998 Special 
Capital Reserve Fund release were deposited with the Trustee bank in a $53,939,351.28 irrevocable 
escrow fund to satisfy future debt service and call premiums on the prior issues.
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement 
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-Exempt 
Governmental Lease Purchase Agreement secured by the University’s general obligation for the 
Cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project. 
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General 
Obligation or Special Obligation Indentures of Trust, but was entered into under certain separately 
negotiated documents and agreements in two parts. On December 18, 2003, the University entered 
into a privately placed $75,000,000 Tax-Exempt Governmental Lease Purchase Agreement with a 
reported nominal interest rate of 4.42% compounded monthly to finance the design and construc-
tion of a combined heat and power plant.  On August 15, 2005, the University amended the 
agreement for an additional borrowing of up to $6,900,000 at a 5.09% interest rate compounded 
monthly (resulting in a combined interest rate of approximately 4.5%). 
The Heating Plant Upgrade project is a named project under UCONN 2000. The Cogeneration 
facility is a linchpin of the University’s commitment to energy efficiency and is expected to gener-
ate substantially all of the needs for electrical power, heating and cooling on the Storrs campus. Cost 
avoidance achieved through the construction and operation of the facility is expected to provide 
funds to pay the debt service.  An earlier phase of the Heating Plant Upgrade project was funded 
with UCONN 2000 General Obligation DSC bonds as listed above.
 
The Tax-Exempt Governmental Lease Purchase Agreement is not rated by the credit rating agencies 
but, as UCONN 2000 debt, it is weighted in their credit rating analysis of the UCONN 2000 
General Obligation and Special Obligation programs. 
Debt Service
Pursuant to Section 10a-109x  of the Connecticut General Statutes, the Semiannual Report to the 
General Assembly is to list the payment of debt service requirements and the payment of principal 
and interest on the UCONN 2000 securities.
General Obligation Debt Service Commitment Bonds 
The State General Fund pays the debt service and any arbitrage rebate due on the University’s 
General Obligation Debt Service Commitment Bonds. The University pays the debt service on the 
Special Obligation Student Fee Revenue Bonds from its own resources.  
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As of March 31, 2011:
• Since the program’s inception in 1996, total UCONN 2000 General Obligation Debt   
 Service Commitment debt service (which is paid by the state) amounted to $2,078.1 
 million, representing $1,411.7 million of principal and $666.4 million of interest (including   
 the Refunding Bonds but net of refunded debt).
• Of this amount, debt service of $986.5 million, representing $592.2 million of principal and   
 $394.3 million of interest (including capital appreciation bonds) has been paid.
• Future debt service requirements at this time amount to $1,091.6 million representing $819.5   
 million of principal and $272.1 million of interest (including capital appreciation bonds).
For the fiscal year ending June 30, 2010, the Debt Service Commitment paid for the University’s 
General Obligation Bonds amounted to $103.9 million (representing $64.7 million of principal and 
$39.2 million of interest). 
As of March 31, 2011, the following graph shows UCONN 2000 General Obligation Debt Service 
Commitment debt service by fiscal year including refunding issues, but net of refunded.
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Special Obligation Student Fee Revenue Bonds 
From time to time, the University may issue Special Obligation Bonds secured by certain revenue 
flows including student fees. The University is responsible for paying the debt service and any 
arbitrage rebate due on its Special Obligation debt. All other things equal, the Special Obligation 
bonds incur proportionally more interest expense because they are generally issued for terms of up to 
approximately thirty years compared to twenty years for the Debt Service Commitment bonds. The 
longer maturities generally represent the cost of the assets financed by the bonds being spread over 
the student populations utilizing the assets.
As of March 31, 2011:
• Total UCONN 2000 Special Obligation Student Fee Revenue debt service (which is paid   
 by the University) amounted to $383.1 million, representing $201.4 million of principal and  
 $181.7 million of interest (including the Special Obligation Student Fee Revenue Refunding   
 2002 and 2010 Series A Bonds but net of refunded debt service). 
• Of this amount the University had paid debt service of $133.2 million (representing $40.2   
 million of principal and $93.0 million of interest).
• Debt service remaining totals $249.9 million comprising $161.2 million of principal and   
 $88.7 million of interest (including capital appreciation bonds).
 
For the fiscal year ending June 30, 2010, the University paid, from its own resources, Special 
Obligation Bond debt service of $13.2 million (representing $4.7 million of principal and $8.5 
million of interest). 
As of July 16, 2010, the University fully refunded, defeased, and called the UCONN 2000 Special 
Obligation Student Fee Revenue 1998 Series A Bonds that carried the State Special Capital 
Reserve Fund. During the time they were outstanding, the University’s Debt Service Requirement 
was fulfilled relating to Section 909 of the Special Obligation Indenture that mandates that on or 
before December 1, annually, if the SCRF amount falls below the required minimum capital reserve 
the Chairman of the Board of Trustees is to file a Certification with the Secretary of the Office of 
Policy and Management and the State Treasurer to replenish the Special Capital Reserve Fund. Upon 
such notification, there is deemed to be appropriated, from the State General Fund, sums necessary 
to restore each Special Capital Reserve Fund to the required minimum capital reserve.
As of March 31, 2011, the following graph shows UCONN 2000 Special Obligation Student Fee 
Revenue debt service by fiscal year including refunding issues, but net of refunded. 
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Tax-Exempt Governmental Lease Purchase Agreement 
The University is responsible for paying the debt service and any arbitrage rebate for the Tax-Exempt 
Governmental Lease Purchase Agreements. The two financing tranches provided $81,900,000 of 
funding for a cogeneration facility for the UCONN 2000 Heating Plant Upgrade project.  
Tax-Exempt Governmental Lease Purchase Agreement debt Service payments commenced on 
January 29, 2006.
Debt is to be paid in 240 monthly installments of $517,135 each. Over the life of the financing, 
debt service totals $124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal. 
As of March 31, 2011
• The University had paid down the Tax-Exempt Governmental Lease Purchase Agreement   
 debt service by $32.5 million (representing $14.9 million of principal and $17.6 million 
 of interest). 
• Remaining debt service amounts to $91.5 million (representing $66.9 million of principal   
 and $24.6 million of interest). 
For the fiscal year ending June 30, 2010, the University paid from its own resources Tax-Exempt 
Governmental Lease Purchase Agreement debt service of $6.2 million (representing $3.0 million of 
principal and $3.2 million of interest). 
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`
As of March 31, 2011, the following graph shows the UCONN 2000 Heating Plant Upgrade 
Tax-Exempt Governmental Lease Purchase Agreement (for the co-generation plant) debt service by 
fiscal year.
 
Investment of Debt Proceeds - Management, Investment and Earnings 
The proceeds of the sale by the University of any bonds are part of the Trust Estate established under 
the General Obligation Master Indenture of Trust with the Trustee Bank as security for bondholders. 
Consequently, the University holds all of the bond proceeds at the Trustee Bank, with this exception: 
the Costs of Issuance account funded by the University’s General Obligation Debt Service Commit-
ment bonds may be held and invested by the State Treasurer’s Office in a segregated account. The 
Special Obligation Master Indenture has similar Trust Estate provisions. The Trustee Bank holds all 
of the Special Obligation bond proceeds received at issuance including the Costs of Issuance account. 
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Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond 
proceeds were deposited with the Office of the State Treasurer and treated like state bond proceeds, 
including payments made to vendors through the Office of the State Comptroller. Subsequently, the 
Office of the Attorney General opined that the University, and not the state, issues UCONN 2000 
bonds. Accordingly, upon advice of bond counsel and in conformity with the Master Indenture of 
Trust, Debt Service Commitment Bond construction fund proceeds were deposited to the Trustee 
Bank and disbursed as directed by the University pursuant to the Indenture. The UCONN 2000 
General Obligation Debt Service Commitment Bond proceeds for costs of issuance are still treated 
like state bond proceeds and deposited with the Office of the State Treasurer and disbursed through 
the Office of the State Comptroller. 
The Indentures of Trust provide that the University is authorized and directed to order each disburse-
ment from the Construction Account held by the Trustee upon a certification filed with the Trustee 
bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. The Indentures 
provide that such certification shall be signed by an Authorized Officer of the University and include 
certain disbursement information. Once the Authorized Officer certification filings are made, the 
University can directly disburse payments.
 
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service, the 
relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory restrictions. 
In addition to meeting those requirements, the University’s general investment policy is to balance 
an appropriate risk-return level, heavily weighted towards safety of assets, with estimated cash flow 
needs and liquidity requirements. The University is also mindful that the rating agencies, bond 
buyers, and bond insurers often weigh the quality of an issuer’s investment portfolio. 
  
Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for 
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service 
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund 
(“STIF”) which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted 
yields. The State Treasurer’s Office wishes to hold and invest the University’s General Obligation 
Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller account. 
The General Obligation Debt Service Commitment Refunding, 2004, 2006, 2007 and 2010 Series 
A Bond proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable 
escrow fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local 
Government Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements. 
  
It has been the University’s practice to invest all of the Special Obligation new money bond proceeds, 
including the debt service funds, in dedicated STIF accounts, with the exception of the 1998 Special 
Obligation Special Capital Reserve Fund which from time to time had also been invested in longer 
term “AAA” rated federal agencies’ fixed income Investment Obligations as defined in the Special 
Obligation Indenture of Trust. 
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The Special Obligation Student Fee Revenue Refunding 2002 and 2010 Series A Bond proceeds, 
other than the costs of issuance and debt service accounts that are invested in STIF, are held by the 
Trustee Bank in their respective irrevocable Escrow Accounts, which are invested in U.S. Treasury 
State and Local Government Securities (“SLGS”), and cash pursuant to the Escrow Agreement. 
  
The University’s General Obligation Debt Service Commitment bond proceeds investment earnings 
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the 
Trustee Bank. The University’s Special Obligation bond investment earnings are part of the pledged 
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may 
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.  
Fiscal year end June 30, 2010, UCONN 2000 Special Obligation Student Fee Revenue Bond funds 
(not including the refunding escrows) investment earnings amounted to $9,261.87 (cash basis).
Investment earnings on the Special Obligation Student Fee Revenue 2002 and 2010 Series A Bonds 
Refunding Escrow Accounts flow to their respective irrevocable escrows and are used by the Trustee 
Bank to meet debt service payments on the defeased bonds. Similarly, investment earnings on the 
General Obligation Debt Service Commitment 2004, 2006, 2007 and 2010 Series A Bonds Refund-
ing Escrow Accounts flow to their respective irrevocable escrows and are used by the Trustee Bank to 
meet debt service payments on the defeased bonds. 
On December 29, 2005, the University received $15,847,241.65 representing the last advance of the 
$81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase Agree-
ment for the Heating Plant Upgrade Cogeneration facility. These funds, and the related investment 
income, are for uses related to the Cogeneration financing and were deposited in a dedicated STIF 
account. During December 2006, part of the remaining proceeds, representing the initial December 
18, 2003 financing, was yield restricted by investing it in a dedicated Tax Exempt Proceeds Fund. All 
of the Tax-Exempt Governmental Lease Purchase Agreement proceeds have been spent. 
Future UCONN 2000 Debt Issuance
The University has issued the entire $962 million of UCONN 2000 Phase I & II authorizations for 
the General Obligation bonds secured by the State’s Debt Service Commitment.
UCONN 2000 Phase III, as amended, provides for an additional $1,507,000,000 of funding with 
University General Obligation bonds secured by the State’s Debt Service Commitment. As of March 
31, 2011, $611,800,000 of Phase III has been authorized by the Board of Trustees and the Office 
of the Governor, of which $138,800,000 remains unissued. During Fiscal Year 2011 or 2012, the 
University plans to issue a new money UCONN 2000 General Obligation Debt Service Commit-
ment Bond series. From time to time, the University might also issue a refunding series of bonds for 
its General Obligation or Special Obligation bond programs. 
At this time there are no Board of Trustee authorizations to issue Special Obligation bonds for 
UCONN 2000 projects. However, the University has in the past and could again issue Special 
Obligation securities for certain projects that have a financial self-sufficiency capacity and/or if 
aggregate pledged revenues are sufficient to meet requirements of the Special Obligation Indenture.
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Additionally, while there are no Board of Trustee authorizations at this time, the University could 
enter into other types of tax-exempt or taxable financings pursuant to the UCONN 2000 Act.  
Market conditions and other factors might also lead to the issuance of General Obligation, Special 
Obligation, or other refunding debt in the future.
 
Credit Ratings 
As of March 31, 2011, the UCONN 2000 General Obligation Debt Service Commitment bonds 
were  rated “AA” by Standard & Poor’s; “Aa2” by Moody’s Investors Service, and “AA-” by Fitch 
Investors Service. It is a strong vote of confidence in the University that Moody’s and Standard & 
Poor’s ranks these bonds as high as the State’s General Obligation Bonds.
 
The UCONN 2000 Special Obligation Bonds were rated “AA-” by Standard & Poor’s and “Aa2” 
by Moody’s Investors Service. Fitch Investors Service does not have an underlying rating for the 
University’s Special Obligation bonds.
 
In addition to the underlying credit ratings, municipal bond insurance from FGIC, MBIA and 
FSA secure certain maturities of several of the above bond issues. Originally, the insurance provided 
“AAA” credit ratings. The bond insurers have experienced a series of downgrades in recent years. At 
times, this has resulted in the UCONN 2000 bonds underlying credit ratings exceeding the credit 
ratings for certain bond insurers. As a result, people are advised to check with the credit rating 
agencies for the most recent bond insurer ratings.
Credit Rating History
Since the inception of UCONN 2000, the University’s bonding program has experienced a favorable 
credit rating history, including several credit rating upgrades.
 
The capital markets have recognized the tangible benefits to the state’s economy of meeting the in-
frastructure and educational goals of the program, as well as the University’s success in implementing 
them. A high quality credit rating not only provides the state and the University with less expensive 
access to the capital markets but also supports the state’s quality reputation among investors. A 
University milestone occurred in 2002 with the achievement of the high-grade “double A” credit-
rating category from Moody’s Investors Service for both its General Obligation and Special 
Obligation bonds.
   
February 1996: the first issue of the University’s General Obligation Bonds secured by the state’s 
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-” 
by Standard & Poor’s and “AA-” by Fitch. 
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the 
state’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this na-
scent program. At the time of issuance, the state SCRF enhancement allowed the bonds to obtain an 
“AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” from Moody’s 
Investors Service. The bonds were subsequently covered by municipal bond insurance and upgraded 
to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service.
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October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds 
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”. 
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from “A1”.
 
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond 
“stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s.
 
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” from 
“Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without any bond 
insurance security enhancement on any maturity, another successful first-time accomplishment for 
the UCONN 2000 bond program. Moody’s upgraded UConn’s Student Fee Revenue 1998 Series A 
Bonds, which are secured by the state SCRF, at this time to “Aa3” from “A1”. 
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3” 
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-grade” 
bond category and impacted the underlying credit on all outstanding Special Obligation Student 
Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series 1998 Series 
A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.) This high rating 
was assigned a stable outlook and represented a positive judgment by the capital markets regarding 
UConn’s financial strength, real and potential growth as an institution, and management. 
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s and 
Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000 Gen-
eral Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and “AA”. 
Fitch took no action. In a sign of confidence in the University’s management and growth potential, 
Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels and stable 
outlook unchanged. 
March 2003: During tougher economic times, the rating agencies confirmed the University’s Gen-
eral Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and Moody’s 
“Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings at “Aa3”. 
Holding the credit ratings was a good sign in light of Moody’s February 2003 move of the State Gen-
eral Obligation bonds and consequently the University’s DSC and SCRF security bonds to a watch 
list for possible downgrade. 
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s 
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State 
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special Ob-
ligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the University’s 1998 
Special Obligation Bonds secured by the state’s SCRF to “A1” following a general downgrade of any 
bonds backed by the state’s SCRF but then upgraded the University’s 1998 Special Obligation Bonds 
back to “Aa3” on July 14, 2003.
 
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General 
Obligation Debt Service Commitment bonds at a time of state budget deficits and negative press 
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reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and refund-
ing bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch 
IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond insurance. 
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond 
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch IBCA 
“AA-”. Several maturities also carried “AAA” rated FSA bond insurance. 
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s 
“AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond insurance.
 
March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and re-
funding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s 
“AA” and Fitch IBCA “AA-”. The bonds were issued without bond insurance. 
March 2009: The underlying ratings for the UCONN 2000 GO DSC 2009 new money bond issues 
that are in the process of being issued were confirmed as follows: Moody’s Investors Service “Aa3”, 
Standard & Poor’s “AA” and Fitch IBCA “AA-”. 
November 2009: Fitch IBCA retained the “AA-“ for UCONN GO-DSC bonds but placed them 
on “negative outlook” and did the same for the UCONN SO-SFR 1998 SCRF bonds (no UCONN 
underlying rating), mirroring the negative outlook they had put on the State of Connecticut’s 
General Obligation Bonds, during October 2009. Through diligent management and active 
communication UCONN’s Treasury Services avoided a similar move by other credit rating 
agencies at this time.
March 2010: Standard & Poor’s affirmed the “AA-/Stable” unenhanced ratings for UCONN’s 
Special Obligation Student Fee Revenue Bonds Series 2002-A bonds, and Special Obligation 
Student Fee Revenue Refunding Bonds Series 2002-A bonds.
April 2010: FITCH recalibrates UCONN General Obligation and Special Obligation Student Fee 
Revenue 1998A (SCRF) Bonds to “AA” rating outlook negative, and recalibrates State of Connecti-
cut General Obligation to “AA+” rating outlook negative.
May 2010: Moody’s recalibrates UCONN’s Special Obligation Student Fee Revenue Bonds unen-
hanced ratings to “Aa2” (upgrade from “Aa3”); and Standard & Poor’s affirms at “AA-/Stable”.
May 2010: Moody’s recalibrates the unenhanced ratings of   UCONN’s General Obligation Debt 
Service Commitment Bonds to “Aa2” (upgrade from “Aa3”); and Standard & Poor’s affirms at “AA/
Stable”; and FITCH affirms at “AA”.
June 2010: FITCH moves UCONN General Obligation and Special Obligation Student Fee Rev-
enue 1998A (SCRF) Bonds back to “AA-” rating outlook stable, and moves State of Connecticut 
General Obligation back to “AA” rating outlook stable, citing State finances, a month after affirming 
UConn’s “AA” rating outlook negative.
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UCONN 2000 Debt On Audited Financial Statements 
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on 
UConn’s financial statements accordingly. For example, Special Obligation bonds and Tax-Exempt 
Governmental Lease Purchase Agreement debt are shown as liabilities on the University’s financial 
statements and the related capital improvements are shown as assets. The University is the issuer and 
ultimately responsible for the UCONN 2000 General Obligation Bonds which also fund certain 
assets at the UCONN Health Center, and consequently are also partially reflected on the UCONN 
Health Center’s financial statements as further discussed below.
Phase III of the Act authorizes the University to fund projects totaling $512,400,000 for the Health 
Center with, among other sources, UCONN 2000 General Obligation Debt Service Commitment 
Bonds and the University has done so.  Accordingly, the UCONN 2000 General Obligation Debt 
Service Commitment Phase III project proceeds and any unspent debt proceeds are reflected on 
both UCONN’s and UCHC’s financial statements. As bonds are issued, the amount of the commit-
ment for the Health Center is recorded as an offset to revenue on UCONN’s financial statements in 
the University’s Other Changes in Net Assets section of the Statements of Revenues, Expenses, and 
Changes in Net Assets. A corresponding liability is recorded in due to affiliate in UCONN’s State-
ment of Net Assets for the unspent portion of the bonds due to the Health Center.  Correspondingly 
the Health Center records that portion of UCONN 2000 bond issuance proceeds for UCHC in the 
capital appropriation line in UCHC’s Statements of Revenues, Expenses, and Changes in Net Assets. 
A corresponding receivable is recorded for the unspent portion of the bonds. The State’s debt service 
commitment for interest on the UCONN 2000 General Obligation bonds is included in 
Non-Operating Revenues (Expenses) section of the Statements of Revenues, Expenses, and Changes 
in Net Assets. 
UCONN 2000: PRIVATE FINANCIAL SUPPORT
As of February 28, 2011, fiscal year results tallied $24 million in new gifts and commitments which 
represents 44 percent of the $54 million goal for the year. Cash gifts totaled $25.1 million, or 50 
percent of the $50 million goal. The number of household donors is 17,525 (58 percent to goal), up 
from 16,828 in 2010.
 
The Annual Fund has raised $5.4 million (77 percent to goal) from 15,552 donors (52 percent to 
goal). This compares to $3.6 million and 15,778 donors at this time in fiscal year 2010.
As of February 28, 2011, approximately $251.2 million was recorded toward the Our University. Our 
Moment. campaign goal of $600 million. This total includes $70.8 million raised for endowment. In 
addition, the campaign has received 44 gifts of $1 million or more since July 1, 2006.
State Endowment Matching Funds
For calendar year 2010, the dollar value of endowment gifts eligible for state matching grants was a 
total of $11 million. Submissions for eligible gifts to endowment resulted in a state match request of 
$3 million. 
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Significant Commitments 
The Estate of Mr. James L. Draper, Jr. has designated $1.3 million for the James L. and Shirley A. 
Draper Scholarship Fund in the College of Liberal Arts and Sciences.
Dr. Charles J. Zwick has pledged $1 million to provide programmatic enhancements in the College 
of Agriculture and Natural Resources.  
The Singiser Memorial Fellowship in the School of Pharmacy will benefit by the $728,000 expec-
tancy gift from Dr. and Mrs. Robert E. Singiser. 
Mr. and Mrs. John Krenicki, Jr. have pledged $750,000 to the John and Donna Krenicki Professor-
ship in Biomedical Engineering.
Mr. and Mrs. Edmund A. Grossman have donated $700,000 to the Stem Cell Institute at the Uni-
versity of Connecticut Health Center.
Mr. and Mrs. Alexander N. Chernak have designated $500,000 to benefit the University of Connecticut.
Drs. Lynn and Martin Bloom have bequeathed $300,000 in their will to create The Bloom Endow-
ment Fund for The Mark Twain Distinguished Artist-in-Residence fund in the College of Liberal 
Arts and Sciences.
The Estate of Dr. Clyde A. Jones has given $242,500 to provide scholarship support from the Clyde 
A. Jones Scholarship Fund in the Department of Human Development and Family Studies.
The Klein Family Foundation has donated $250,000 to the John and Carla Klein Professorship Fund 
for Urban Education in the Neag School of Education.
Mr. Robert A. Landino has donated $250,000 toward the building of a new Basketball Practice 
Facility at the University.
Mr. and Mrs. Michael A. Cronin have set aside $200,000 to go to the Fund for UConn. This special 
unrestricted fund is used to provide support for faculty, students and programs at the University.
Mr. and Ms. Lawrence M. Herrmann have left $187,500 to the School of Nursing Dean’s Fund.
An Anonymous gift of $150,000 has been given to the Natural Resources Conservation Initiative at 
the College of Agriculture and Natural Resources. 
Mr. and Mrs. Myron Dickstein have pledged a further $150,000 to the Myron and Barbara Dick-
stein Scholarship Fund to help undergraduates in the School of Business.
Mr. Bernard A. Perella has given $125,000 to create The Susanne Brennan Perella Memorial Scholar-
ship benefitting students in the College of Liberal Arts and Sciences.
The website contains all previous legislative updates to the Governor and the General Assembly, 
the four year progress report, the original UCONN 2000 proposal and UCONN 2000 project 
updates from the homepages of the University’s Facilities Management Department.
UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000 
homepage. The address: www.uc2000.uconn.edu/
Mr. Anthony Rizza has donated $115,700 to the Dr. Victor Rizza Scholarship Fund in the College 
of Liberal Arts and Sciences.
Dr. David G. Woods has created the School of Fine Arts Endowment Fund with a $100,000 gift. 
This scholarship will benefit students in the School of Fine Arts.
The Newman’s Own Foundation, Inc. has donated $100,000 to the UNESCO Youth Forum which 
helps prepare today’s youth for tomorrow’s human rights leadership roles.
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Exhibit A
BOT 4/20/10
Storrs & Regional Campuses
Project Name Phase III Funding
Arjona & Monteith (new classroom buildings) 45,900,000$           
Avery Point Campus Undergraduate & Library Building 1,500,000               
Biobehavioral Complex Replacement 1,000,000               
Deferred Maintenance/Code/ADA Renovation Lump Sum 25,425,000             
Engineering Building 2,500,000               
Equipment, Library Collections & Telecommunications 2,500,000               
Floriculture Greenhouse 2,400,000               
Gant Building Renovations 1,000,000               
Koons Hall Renovation/Addition 1,000,000               
Psychology Building Renovation/Addition 2,000,000               
Storrs Hall Addition 4,980,000               
West Hartford Campus Renovations/Improvements 1,500,000               
Young Building Renovation/Addition 2,095,000               
Subtotal of Storrs & Regional Campuses 93,800,000$           
Health Center
Project Name Phase III Funding
CLAC Renovation Biosafety Level 3 Lab 35,000$                  
Deferred Maintenance/Code/ADA Renovation Sum - Health Center 4,000,000               
Dental School Renovation 975,000                  
Equipment, Library Collections & Telecommunications - Health Center 8,750,000               
Library/Student Computer Center Renovation 250,000                  
Main Building Renovation 5,990,000               
Planning & Design Costs 25,000,000             
Subtotal of Health Center 45,000,000$           
Grand Total FY 2011 138,800,000$   
UCONN 2000 Year 16
FY 2011 Board of Trustee Authorized Projects
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EXHIBIT B
BOT 9.21.10
Project Amount
Storrs and Regional Campus Projects
Arjona and Monteith (new classroom buildings) 121,000,000$    
Avery Point Campus Undergraduate & Library Building 12,800,000        
Avery Point Renovation 447,283             
Beach Hall Renovations 8,000,000          
Benton State Art Museum (Completion Addition) 3,500,000          
Biobehavioral Complex Replacement 5,000,000          
Bishop Renovation 6,000,000          
Commissary Warehouse -                         
Deferred Maintenance/Code/ADA Renovation Lumpsum 263,572,142      
Engineering Building 60,500,000        
Equipment, Library Collections & Telecommunications 74,409,575        
Family Studies (DRM) Renovation 6,500,000          
Farm Buildings Repairs/Replacement 3,745,000          
Fine Arts Phase II 23,000,000        
Floriculture Greenhouse 5,000,000          
Gant Building Renovations 93,600,000        
Gentry Completion 10,000,000        
Heating Plant Upgrade 30,000,000        
Incubator Facilities -                         
Intramural, Recreational & Intercollegiate Facilities 34,000,000        
Jorgensen Renovation 7,200,000          
Koons Hall Renovation/Addition 7,000,000          
Lakeside Renovation 3,800,000          
Law School Renovations/Improvements 19,500,000        
Library Storage Facility -                         
Manchester Hall Renovation 6,000,000          
Mansfield Training School Improvements 8,500,000          
Natural History Museum Completion 500,000             
North Hillside Road Completion 8,200,000          
Observatory -                         
Old Central Warehouse 2,126,000          
Parking Garage #3* 5,000,000          
Psychology Building Renovation/Addition 22,500,000        
Residential Life Facilities* 31,800,000        
School of Pharmacy 6,000,000          
Stamford Campus Improvements 2,300,000          
Storrs Hall Addition 14,000,000        
Student Health Services* 7,000,000          
Student Union Addition 13,000,000        
Support Facility (Architectural & Engineering Services) 500,000             
Torrey Renovation Completion & Biology Expansion 85,000,000        
Torrington Campus Improvements 2,500,000          
UCONN Products Store -                         
Waterbury Downtown Campus 1,850,000          
West Hartford Campus Renovations/Improvements 12,650,000        
Young Building Renovation/Addition 15,000,000        
Health Center Projects
UCONN 2000 Phase III Project List
State Debt Service Commitment
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EXHIBIT B
BOT 9.21.10
Project Amount
CLAC Renovation Biosafety Level 3 Lab 15,000,000$      
Deferred Maintenance/Code/ADA Renovation Sum-Health Center 45,900,000        
Dental School Renovation 5,000,000          
Equipment, Library Collections & Telecommunications-Health Center 63,595,850        
Library/Student Computer Center Renovation 5,250,000          
Main Building Renovation 77,639,150        
Medical School Academic Building Renovation 9,950,000          
Parking Garage - Health Center* 8,400,000          
Planning & Design Costs 25,000,000        
Research Tower 49,565,000        
Support Building Addition/Renovation 100,000             
UCHC New Construction and Renovation** 307,000,000      
Total - Storrs and Regional Campus Project List 1,043,000,000$ 
Total - Health Center Project List 612,400,000$    
TOTAL 1,655,400,000$ ***
*    Projects are partially/totally financed by Revenue Bonds
**  Project is partially financed by non-state funds.
***$1,507,000,000 may be financed with bonds secured by the State's debt service commitment.
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EXHIBIT C 
 
POLICIES:  SELECTION AND ACQUISITION OF PROFESSIONAL SERVICES 
 
Section 10a-109d (5) of the Connecticut General Statutes authorizes the University to 
contract with professionals to plan, design and supervise UCONN 2000 projects and 
other capital projects. 
 
1. The Vice President for Operations has the responsibility for the administration 
of these policies.  Authority for their implementation may be delegated to 
appropriate operating departments. 
 
2. A selection board shall be appointed to select professional services for each 
project. 
 
3. The selection board shall develop the rating criteria. 
 
4. The contract shall be negotiated by the Vice President for Operations or by the 
Executive Director of Architectural and Engineering Services for Storrs, Law 
School and Regional Campuses, or by the Director, Campus Planning, Design 
and Construction as designee for the Health Center. 
 
5. Changes in scope that affect the cost of the project must be approved by the 
Vice President for Operations. 
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EXHIBIT D 
 
POLICIES:  PRE-QUALIFICATION AND SELECTION OF CONTRACTORS 
 
 
Section 10a-109n (c) (2) of the Connecticut General Statutes authorizes the University to 
contract with construction firms for the building of UCONN 2000 projects and other capital 
projects. 
 
1. The Vice President for Operations has the responsibility for the administration of 
these policies.  Implementing authority may be delegated to appropriate operating 
departments. 
 
2. Pre-qualification shall be required of all bidders for projects over $100,000. 
 
3. Objective written criteria for pre-qualification of firms shall be developed. 
 
4. A list of pre-qualified contractors shall be developed on a project basis.  Firms will be 
evaluated on written criteria, including but not limited to:  (1) the firm’s previous 
experience with similar projects, (2) the firm’s financial ability to complete the 
project, (3) the firm’s ability to post surety bonds, (4) evaluation of the firm’s 
integrity, (5) a determination that the firm has no conflict of interest in connection 
with the project, (6) technical ability, (7) managerial ability and (8)whether a 
contractor or one of their subcontractors on one of their previous projects has been in 
compliance with the provisions of Part III of Chapter 557 and Chapter 558 during the 
previous five calendar years. 
 
5. Pre-qualified firms shall be invited to bid upon a specific contract.  Contracts shall be 
awarded to the lowest responsible bidder who conforms to the University’s standards 
for the project. 
 
6. If it is in the best interest of the University and the State of Connecticut, all bids may 
be rejected and the contracting process reopened. 
 
7. The University may negotiate with any pre-qualified contractor that is currently under 
contract for incorporation work under exigent circumstance.  This new work need not 
be related to the original contract.  The new work shall be of a similar nature as the 
basic contract.   
 
8. Exigent circumstances include work necessary to: 
a. Prevent loss of grant income or other revenue 
b. Produce additional revenue or grant income 
c. Insure renovations are complete for new faculty and staff members 
d. Provide for safety and health of the University Community 
e. Comply with any Federal or State laws or regulations 
44
f. Insure timely and orderly completion of UCONN 2000 or 21st Century UConn 
Projects. 
 
9. The Vice President for Operations shall approve use of the exigency provision for an 
individual job based upon a written recommendation from the Executive Director of 
Architectural and Engineering Services for Storrs, Law School and Regional 
Campuses, or by the Director, Campus Planning, Design and Construction as 
designee for the Health Center 
 
10. The negotiations may be conducted with any contractor or contractors currently 
performing one of the following types of contracts; lumpsum, design build or 
construction manager at risk. 
 
11. The Executive Director of Architectural and Engineering Services for Storrs, Law 
School and Regional Campuses or the Director, Campus Planning, Design and 
Construction as designee for the Health Center will prepare a price negotiations 
memorandum detailing the basis for the award. 
 
12. The Vice President for Operations shall also stipulate whether the added work shall 
be incorporated into the contract by change order or be consummated as a new 
contract.   
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PREVAILING WAGE COMPLIANCE REPORT 
 
The attachments referred to below cover the reporting period from October 1, 2010 
through March 31, 2011 and are issued pursuant to the requirements of subsection (f) of 
section (7) of Public Act 02-3, an Act Concerning 21
st
 Century UCONN, by providing 
the following information: 
 
(1) The names and addresses of contractors and subcontractors performing repair, 
addition, alteration and new construction on the university’s campuses in the previous six 
months. 
 
Attachment A provides the listing in alphabetical order.  This is being filed in conjunction 
with the April 2011 Report Number Thirty-two to provide a consolidated report for 
UCONN 2000 activities. There is no sub-grouping of contractors or subcontractors as 
the nature of their business makes each interchangeable with the other as business 
opportunities become available. 
 
Attachment B is based on information from the State of Connecticut Department of 
Labor, Wage and Workplace Standards Division, Contract Compliance Unit and 
represents a combined sharing of information by the University of Connecticut and the 
Department of Labor.  According to the Department of Labor, there is nothing to report 
for this reporting period 
 
Attachment C is the Debarment list issued by the Department of Labor  
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ATTACHMENT B 
 
ACTIONS AND INITIATIVES BY THE UNIVERSITY 
TO COOPERATE WITH THE DEPARTMENT OF LABOR IN THE 
ENFORCEMENT OF THE STATE’S PREVAILING WAGE LAWS 
 
 
Under state statute, the Department of Labor is the only state agency authorized to 
enforce the state’s prevailing wage laws. The University of Connecticut has put into place 
measures that help the Department of Labor with enforcement of the law.  Furthermore, 
the University is required under Public Act 02-03 of the May 9, 2002 Special Session to 
specifically consider labor law compliance by contractors and their subcontractors as part 
of the Pre-Qualification process and prior to the award of any contract.  
 
The University requests, as part of the Pre-Qualification process, the disclosure of 
information regarding each applicant’s record of compliance with the state’s prevailing 
wage and payment laws. The list of applicants is compared to the Debarment List, 
(Attachment C), issued by the State of Connecticut Department of Labor, which also 
contains a list of persons or firms who have been debarred under the Federal Davis Bacon 
Act. The Debarment List is also circulated to all project managers and construction 
administrators for their reference.  
 
The list of applicants is submitted to the Department of Labor as a cross check. The 
information supplied by the applicant is compared to the information supplied by the 
Department of Labor. Any discrepancies are verified with the Department of Labor and, 
if warranted, a letter is sent to the contractor to explain the specific circumstances of any 
violation and what measures they have instituted to prevent a future reoccurrence.   
 
All contracts between the University and its contractors include provisions that require 
the contractor and its subcontractors to abide by all relevant employment laws, including 
the prevailing wage statutes. On some projects, the University has required, contractually, 
that the General Contractor or Construction Manager dedicate staff to monitor its 
subcontractors’ compliance with prevailing wage statutes. 
 
Throughout the duration of the construction project, as part of all regularly scheduled job 
meetings, the contractor (and through the contractor the subcontractors) are reminded by 
the project managers and construction administrators of project safety, schedule, CHRO 
requirements, wage rates and other topics.        
 
Periodically, University staff members from Capital Project & Contract Administration, 
the Purchasing Department, and Architectural and Engineering Services meet with the 
Department of Labor’s Administrative and Field Representatives from the Wage and 
Workplace Standards Division, for the purpose of maintaining the procedures used for 
tracking Certified Payrolls or sharing information relative to the process. 
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September 13, 2010 
 
State of Connecticut Debarment List Pursuant to Section 31-53a(a) 
 
No contract shall be awarded to any person or firms appearing on this list or to any firm, 
corporation, partnership, or association in which such persons or firms have an interest 
until the expiration date listed has elapsed. 
 
Please be informed that the following persons or firms have been debarred in accordance 
with Section 31-53a of the Connecticut General Statutes, as amended: 
 
DEBARMENT LIST 
 
Name of Person or Firm Expiration Date 
Hargrove Environmental, Stratford December 12, 2011 
  -  Clyde Hargrove, an individual December 12, 2011 
City Electrical Enterprises LLC , Hartford December 22, 2011 
  -  Lloyd Thompson, an individual December 22, 2011 
Gatollari Enterprises Inc., Rochelle Park, NJ Indefinite 
  -  Robert Gatollari, an individual Indefinite 
Pine Ridge Enterprises Inc., Wallingford August 7, 2013 
  -  Anai Kijewski, an individual August 7, 2013 
  -  Chester Kijewski, an individual August 7, 2013 
 
Any inquiries regarding this list should be directed to the Wage and Workplace Standards 
Division (860) 263-
6790.  
Modified: August 16, 2010 
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DEBARMENT LIST 
 
The following persons or firms have been debarred under the Federal Davis Bacon Act and 
are to be included on this list pursuant to Connecticut General Statutes, Section  31-53a. 
 
NAME OF FIRM OR INDIVIDUAL CITY, STATE EXPIRATION DATE 
Central Valley Construction Stockton, CA August 16, 2012 
  -  Arnaiz, Tony, an individual Stockton, CA August 16, 2012 
Haggard’s Inc. Charlevoix, MI June 1, 2011 
d/b/a Haggard’s Plumbing & Heating Charlevoix, MI June 1, 2011 
Morrison, Don J., an individual Niehart, MT Indefinite 
Oz, Roni, an individual Plantation, FL Indefinite 
Rainbow Electric Company Great Falls, MT Indefinite 
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Thanks in good measure to UCONN 2000, the University continues to attract scores of the state and nation’s best and 
brightest students to Connecticut, most of whom live and work in the Nutmeg State after commencement.
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